

Operational Controls

1. SLA Matrix

Activity	Owner	SLA / TAT	KPI	Escalation
Sales to Operations Handover	Sales Team	Within 4 Hours	95% On-Time Handover	Sales Manager
Implementation Request Review	Business Operations	1 Business Day	100% Request Validation	Head of Operations
Assign Implementation Manager	Operations Manager	Same Business Day	100% Assignment	Head of Operations
Schedule Kick-off Meeting	Implementation Manager	Within 2 Business Days	95% On-Time Kick-off	Operations Manager
Technical Readiness Assessment	Technical Team	Within 2 Business Days	95% Completion	Technical Lead
System Configuration	Technical Team	As per Project Plan	95% On-Time Completion	Technical Lead
User Training	Implementation Manager	Before UAT	100% Training Completion	Operations Manager
User Acceptance Testing (UAT)	Customer & Technical Team	Within 3 Business Days	95% UAT Completion	Project Sponsor
Go-Live	Implementation Team	Planned Go-Live Date	95% On-Time Go-Live	Head of Operations
Handover to Customer Success	Implementation Manager	Within 1 Business Day	100% Handover Completion	Customer Success Manager

2. RAID Log

ID	Type	Description	Impact	Owner	Mitigation / Action	Status
R-01	Risk	Customer delays document submission	High	Implementation Manager	Send reminders and escalate after 2 business days	Open
R-02	Risk	Technical integration complexity	High	Technical Lead	Complete Technical Readiness Assessment	Open
A-01	Assumption	Customer provides complete information	Medium	Sales Team	Validate using handover checklist	Active
A-02	Assumption	Customer available for training and UAT	Medium	Customer	Confirm during kick-off	Active
I-01	Issue	Missing customer contact details	High	Sales Manager	Update CRM and resend handover	In Progress
I-02	Issue	Delay in customer approval for UAT	Medium	Implementation Manager	Follow up and revise schedule	Open
D-01	Dependency	Signed contract required before implementation	High	Sales Team	Verify before project creation	Active
D-02	Dependency	Third-party API credentials required	High	Customer	Obtain credentials before setup	Active

3. Risk Register

Risk ID	Risk Description	Probability	Impact	Risk Level	Mitigation Plan	Status
R-01	Incomplete customer handover information	High	High	High	Use standardized handover template	Open
R-02	Customer delays document submission	High	Medium	High	Share document checklist before kick-off	Open
R-03	Technical integration challenges	Medium	High	High	Conduct Technical Readiness Assessment	Open
R-04	Customer unavailable for training/UAT	Medium	Medium	Medium	Confirm availability during planning	Monitoring
R-05	Go-Live delayed due to unresolved issues	Low	High	Medium	Complete Go-Live checklist before deployment	Monitoring