

1. AS-IS Customer Implementation Process

Step	Process	Owner	Current Pain Point
1	Customer signs the contract and confirms the purchase.	Sales Team	Customer expectations are not fully documented.
2	Sales sends the customer details and implementation request via email to the Operations team.	Sales Team	Information may be incomplete or missing, leading to rework.
3	Operations receives the implementation request and creates an onboarding task.	Operations Team	Tasks are created manually, causing delays and inconsistent tracking.
4	An Implementation Manager / Key Account Manager (KAM) is assigned as the single point of contact for the customer.	Operations Manager	Assignment is manual and may be delayed during high workloads.
5	Kick-off meeting is scheduled with the customer to understand implementation requirements and timelines.	Implementation Manager	Customer expectations and special requirements are not always documented clearly.
6	Customer shares required documents and configuration details.	Customer	Missing or delayed documents slow down implementation.
7	Operations coordinates with internal teams to complete onboarding activities.	Operations Team	Multiple follow-ups are required because communication is spread across email and chat.
8	Technical configuration and onboarding activities are completed.	Technical Team	Delays occur when requirements are unclear or change during implementation.
9	Customer reviews the implementation and confirms readiness for Go-Live.	Customer & Implementation Manager	Customer expectations may differ from what was agreed during the sales stage.
10	Project is handed over to Customer Success for ongoing support.	Implementation Manager	Handover information may be incomplete, affecting the customer experience.

➤ Current Operational Pain Points

❖ Manual Handover

- ❖ Sales sends implementation details through email.
- ❖ Important customer information can be missed.
- ❖ No standardized handover checklist.

❖ Communication Gap

- ❖ Customers sometimes continue communicating with the Sales team instead of the Implementation Manager.
- ❖ Messages are delayed or misunderstood.
- ❖ Multiple follow-ups are needed.

❖ No Single Source of Information

- ❖ Customer details are spread across emails, spreadsheets, and internal chat.
- ❖ Teams spend time searching for information.

❖ Customer Expectations

- ❖ Special requests are not always captured during the sales handover.
- ❖ Scope misunderstandings lead to delays and customer dissatisfaction.

❖ Implementation Tracking

- ❖ Progress is tracked manually.
- ❖ Managers have limited visibility into project status.
- ❖ SLA monitoring is difficult.

❖ Cross-Functional Coordination

- ❖ Sales, Operations, Technical, and Customer Success teams work independently.
- ❖ Responsibilities are not always clear.
- ❖ Delays occur during handoffs.

1. Business Impact

Issue	Business Impact
Manual email handover	Delayed implementation start
Incomplete customer information	Rework and requirement clarification
Communication through Sales after handover	Delayed responses and customer confusion
No standardized onboarding process	Inconsistent customer experience
Manual implementation tracking	Limited operational visibility
Unclear ownership	Missed deadlines and delayed Go-Live
Poor documentation of special requests	Customer dissatisfaction and scope changes