

RAID Log

ID	Type	Description	Impact	Owner	Mitigation / Action	Status
R-01	Risk	Customer delays document submission	High	Implementation Manager	Send reminders and escalate after 2 business days	Open
R-02	Risk	Technical integration complexity	High	Technical Lead	Complete Technical Readiness Assessment	Open
A-01	Assumption	Customer provides complete information	Medium	Sales Team	Validate using handover checklist	Active
A-02	Assumption	Customer available for training and UAT	Medium	Customer	Confirm during kick-off	Active
I-01	Issue	Missing customer contact details	High	Sales Manager	Update CRM and resend handover	In Progress
I-02	Issue	Delay in customer approval for UAT	Medium	Implementation Manager	Follow up and revise schedule	Open
D-01	Dependency	Signed contract required before implementation	High	Sales Team	Verify before project creation	Active
D-02	Dependency	Third-party API credentials required	High	Customer	Obtain credentials before setup	Active