

GAP Analysis

Current State	Desired State	Gap Identified	Recommendation	Business Benefit	Priority
Sales shares customer details through email	Standardized digital handover form	Customer information is inconsistent and incomplete during handover	Implement a mandatory Sales-to-Operations handover template	Reduces rework and improves handover accuracy	High
Customer communicates with multiple teams	Dedicated Key Account Manager (KAM)	No single communication owner after project handover	Assign a dedicated Implementation Manager as the primary customer contact	Faster communication and improved customer experience	High
Customer availability confirmed after implementation starts	Availability confirmed before project planning	Project schedules are delayed due to unavailable customer resources	Confirm customer availability during project planning	Improves project scheduling and milestone adherence	Medium
Sales commits timelines without Operations review	Joint review before customer commitment	Implementation timelines are unrealistic	Introduce Operations approval before customer commitment	Reduces missed deadlines and customer escalations	High
Technical integration requirements identified during implementation	Technical readiness assessment before project start	Technical dependencies are identified too late	Create a Technical Readiness Checklist before implementation	Reduces implementation delays and technical risks	High
Customer implementation documents are stored across emails and spreadsheets	Centralized document repository	No single source of truth	Implement a centralized document repository accessible to all project stakeholders	Improves collaboration, reduces document search time, minimizes version conflicts, and increases implementation efficiency.	High

