

1. Risk Register

Risk ID	Risk Description	Probability	Impact	Risk Level	Mitigation Plan	Status
R-01	Incomplete customer handover information	High	High	High	Use standardized handover template	Open
R-02	Customer delays document submission	High	Medium	High	Share document checklist before kick-off	Open
R-03	Technical integration challenges	Medium	High	High	Conduct Technical Readiness Assessment	Open
R-04	Customer unavailable for training/UAT	Medium	Medium	Medium	Confirm availability during planning	Monitoring
R-05	Go-Live delayed due to unresolved issues	Low	High	Medium	Complete Go-Live checklist before deployment	Monitoring