

SLA Matrix

Activity	Owner	SLA / TAT	KPI	Escalation
Sales to Operations Handover	Sales Team	Within 4 Hours	95% On-Time Handover	Sales Manager
Implementation Request Review	Business Operations	1 Business Day	100% Request Validation	Head of Operations
Assign Implementation Manager	Operations Manager	Same Business Day	100% Assignment	Head of Operations
Schedule Kick-off Meeting	Implementation Manager	Within 2 Business Days	95% On-Time Kick-off	Operations Manager
Technical Readiness Assessment	Technical Team	Within 2 Business Days	95% Completion	Technical Lead
System Configuration	Technical Team	As per Project Plan	95% On-Time Completion	Technical Lead
User Training	Implementation Manager	Before UAT	100% Training Completion	Operations Manager
User Acceptance Testing (UAT)	Customer & Technical Team	Within 3 Business Days	95% UAT Completion	Project Sponsor
Go-Live	Implementation Team	Planned Go-Live Date	95% On-Time Go-Live	Head of Operations
Handover to Customer Success	Implementation Manager	Within 1 Business Day	100% Handover Completion	Customer Success Manager